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MARCH 13, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 14, 2014— The contractor continues to work in all zones not yet
listed as complete. “The amount of debris collected so far is estimated to be able to fill
up 85 Olympic sized swimming pools,” said Interim Deputy City Administrator, Steve
Cassell, “and we aren’t done yet.”

Hazardous limb and tree removal is complete in the following zones: 1A, 1C, 1D, 2A,
2B, 2C, 2D, 3, 3A, 3B, 3C, 3D, 5, 6A, and 6C. Hazardous limb and tree removal is
approximately 95% complete county-wide.

First pass-debris removal complete in the following zones: 1C, 1D, 3B, 3C, and 3D.

The following is a summary of debris and hazard removal for March 13, 2014.

3/13/14 Project to Date

Haul Trucks Operating 69 N/A
Bucket Trucks Operating 26 N/A
Total Haul Loads 462 5,729
Debris Hauled (cubic yards) 23,155 275,024
Hazardous Limbs Removed 836 22,862
Hazardous Trees Removed 18 739
Debris Removed prior to contract (cubic yards) N/A ~80,000

Refer to www.augustaga.gov for daily updates and the zone map.
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